
ID Task Name Duration Start
1 FF21 Comps 290 days Mon 10/2/00

2 FF21 Staffing 466 days Fri 12/15/00

3 FF21 Work Analysis 396 days Mon 10/2/00

4 FF21 Officer 1487 days Mon 10/2/00

5 FF21 Enlisted 1467 days Mon 10/2/00

6 FF21 Civilian 1516 days Mon 10/2/00

7 FF21 Capability 784 days Mon 10/2/00

8 FF21 Sea Duty 1142 days Mon 10/2/00

9 FF21 Measurement 402 days Fri 5/5/00

10 FF21 SBO 361 days Mon 10/2/00

11 FF21 Communications 1509 days Mon 10/2/00
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